To: Sharon Budney[BudneySL@cdmsmith.com}; Hoppe, Michael[Hoppe.Michael@epa.govl;
Vaughn, Stephanie[Vaughn.Stephanie@epa.gov}

Cc: Benjamin H. Hammond[hammondbh@cdmsmith.com};, Amy
Picunas[PicunasAE@cdmsmith.com}; Frank Tsang[TsangC@cdmsmith.com];
Gary.Foster@CH2M.com|[Gary.Foster@CH2M.com];
George.Hicks@CH2M.com[George.Hicks@CH2M.com]; John Rolfe[jrolfe@demaximis.comj; Willard
Potter[otto@demaximis.com}; Robert Law{rlaw@demaximis.com]; Elizabeth A
NWKFranklin(Elizabeth.A.Franklin@usace.army.mil)[Elizabeth.A.Franklin@usace.army.mil}

From: Stan Kaczmarek

Sent: Sat 12/28/2013 2:35:09 AM

Subject: RE: RM10.9 Update

Passaic River Capping Plan (Rev8) 122713 fen-tdb.pdf

Attached is the most current draft of the Revised Capping Plan with a schedule for
implementation.

I'will send out an invitation for a teleconference on Monday afternoon to discuss this and address
any questions that you may have.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> "Budney, Sharon" <BudneySL@cdmsmith.com> 12/27/2013 3:02 PM >>>
Stan — CDM Smith is available either day next week.

Sharon

From: Stan Kaczmarek [mailto:StanK@demaximis.com]

Sent: Friday, December 27, 2013 9:36 AM

To: Budney, Sharon; Michael Hoppe; Vaughn.Stephanie@epa.gov

Cc: Hammond, Benjamin H.; Picunas, Amy; Tsang, Frank; Gary.Foster@CH2M.com;
George.Hicks@CH2M.com; John Rolfe; Willard Potter; Robert Law; Elizabeth A NWK
Franklin(Elizabeth.A.Franklin@usace.army.mil)

Subject: RE: RM10.9 Update

Sharon and Stephanie,

Ironically, | was just preparing to send this message to you.
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We are still working with GLDD on the revised capping plan. We expect that it will be ready o submit to
EPA and CDM for review this weekend. In the meantime, we are anticipating that GLDD will be back in
the field from January 2-4 removing the armor stone that was placed in the last 2 weeks. As will be
described in the Revised Capping Plan, they have proposed to use a rake to extract the stone, and then
to repair any part of the active layer that was damaged with fresh sand and AquaGate as necessary.

In anticipation of a restart on January 2, we propose to hold a brief teleconference either the afternoon of
December 30 or the morning of December 31 to review the plans, schedule and status moving forward.
Please advise if you can be available for such a call.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> "Budney, Sharon" <BudneySL@cdmsmith.com> 12/27/2013 9:17 AM >>>
Stan,

When do you plan to submit the revision to the capping plan? Do you still plan to work on the river
Monday 12/30?

Sharon

From: Stan Kaczmarek [mailto:StanK@demaximis.com]

Sent: Monday, December 23, 2013 9:32 AM

To: Budney, Sharon; Hammond, Benjamin H.; Picunas, Amy; Vaughn.Stephanie@epa.gov
Subject: RM10.9 Update

We received a draft revision to the capping plan late Friday. We also have questions on it that | hope to
have addressed by tomorrow. When that happens | will share the revised plan with you. But just to
reconfirm for you, there will be no field activity this week. | hope you can all use this time to spend with
loved ones.

Happy holidays.
Stan

Stan Kaczmarek, PE
de maximis, inc.
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186 Center Street, Suite 290
Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621
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